

	16 DEC	23 DEC	30 DEC	5 JAN	12 JAN	19 JAN	27 JAN	3 FEB	10 FEB	17 FEB	24 FEB	03 MAR
1. DETERMINE REQUIREMENTS												
2. ACQUISITION												
3. INSTALLATION/ACCEPTANCE												
4. MAINTENANCE POLICY												
5. WARNING STAFF INTERFACE WITH NMIC												
6. ALERT TEAMS												
7. POLICY COORDINATING RELATIONSHIP												
8. ALERT TEAMS TRAIN FOR WATCH OFFICER												
9. NOTES (WON) RESPONSIBILITY												
10. ALERT TEAMS ASSUME WON PRODUCTION												
11. COMMUNICATION FLOW POLICY												
12. DESIGN PRESIDENT NIC PERSONNEL												
13. CONFERENCE INFORMATION FLOW TO WARNING STAFF												
14. FINAL WATCH REPORT												
15. COORDINATING MESSAGE NOTIFYING CONSUMERS OF WARNING STAFF ASSUMING RESPONSIBILITY												
16. WARNING STAFF OPERATIONAL												

5.

DETERMINE DI RELATIONSHIP WITH WARNING STAFF

Executive agreement establishing the relationship between the Warning Staff and Directorate for Intelligence (includes maintenance policy, budget, finances, Logistics)

6.

SUPPORT FROM OTHER USIB AGENCIES/DEPARTMENTS

Personnel support

Information flow, special reports

Basic intelligence data base requirements

WARNING STAFF SUBSTANTIVE AND ADMINISTRATIVE

Support policy (PROP)

Costs for renovation
Warning Staff added to Agency distribution lists

Clearances
Independent document receipt and control.


Graphics and printing support

WARNING STAFF SPACE ASSIGNMENT

Determine requirements, space/costs

- Survey areas available
- Coordinate/complete renovation
- Occupy area

	16 DEC	23 DEC	30 DEC	5 JAN	12 JAN	27 JAN	3 FEB	10 FEB	17 FEB	24 FEB	31 MAR



X

X

X

X

X

X

X

X

	16 DEC	23 DEC	30 DEC	5 JAN	12 JAN	27 JAN	3 FEB	10 FEB	17 FEB	24 FEB	31 MAR

OPERATIONAL PLANNING FOR WARNING STAFF IMPLEMENTATION		16 DEC	23 DEC	30 DEC	5 JAN	12 JAN	27 JAN	3 FEB	10 FEB	17 FEB	24 FEB	1 MAR
1. CONTRACT FOR INITIAL PLANNING OF WARNING STAFF (SWS)												

Directive to DIA coordinating efforts

Cut ribbon at official opening

DCIPR 1/5

Rough draft to committee

Final draft to principals

TEB approval

Ad hoc Committee disestablished

2. COORDINATION OF WARNING STAFF EVOLUTION

Approval of rough concept of

operations

Directive to DI divisions coordinating

efforts

Staff composition/size

Space assignment approval

Approve DI Warning Staff support

Requirements

Approve final concept of operations

3. WARNING STAFF SIZE AND COMPOSITION

Appoint Special Assistant for Warning

Appoint Director Warning Staff

Identify billet requirements

Request personnel from community